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United States Environmental Protection Agency
Region 10 Emergency Response Unit
POLLUTION REPORT

|. HEADING

Date: March 13, 2000

Subject: CleanCare Removal Site (CleanCare), Tacoma, Washington

From: Michael Szerlog, OSC, USEPA, Region 10, Emergency Response Unit
Tel: Office (206) 553-0279

TO: See Distribution List on last page

POLREP No0.13 (Progress)

. BACKGROUND

Site ID: SSID # 106W

Delivery Order No: 081-10 -02

Response Authority: CERCLA,

CERCLIS No: WASFN1002182

NPL Status: Not Listed (former RCRA site within Commencement
Bay Superfund site)

State Notification: Washington State Department of Ecology referred site
to EPA

Action Memo Status: Signed on December 17, 1999 and January 7, 2000

Removal Start Date: December 17, 1999

Expected Completion Date: March 17, 2001

Site Web Page: www.epa.gov/rl0earth, click Index, click C for

CleanCare. or use URL: http://epainotesl.rtpnc.epa.
gov:7777/r10/cleanup.nsf/sites/CleanCare

1. SS TEINFORMATION

A. Incident Category

This is a time-critical removal action at an inactive waste management facility



B.

V.

Site Description

1. Site Location

The CleanCare site is located at 1510 Taylor Way in Pierce County, City
of Tacoma, Washington at Township 21, Range 3 E. in Section 26. The
site comprises approximately 4.2 acres latitude 47/ 16' 25" North and
longitude 122/ 23' 32" West. The site is located in the ATacoma Tideflats(
area about three miles northeast of downtown Tacoma. The site is
owned by David Bromley of Bromley-Marr ECOS Inc.

The CleanCare site was an interim status treatment, storage, disposal,
and recycling (TSD) facility for off-site generated hazardous and non-
hazardous wastes - one of a handful of commercial TSDs operating in the
state of Washington. When the facility was in operation its major function
was to solidify oily sludge wastes originating from catch basins, sumps,
and storm drains; recycle waste oils, antifreeze, and spent solvents; and
crush used oil filters for off-site recycling by other facilities.

The CleanCare facility has four separate tank farms (Tank Farm (TF)-1,
TF-2, TF-3, and TF-4), two hazardous/dangerous waste container storage
pads (container storage (CS) CS-4A and CS 4-B), and a processing area
where the distillation of solvent, oil, and antifreeze used to occur.

Response Information

Situation
1. Current Situation

March 6, 2000 (Monday)

Personnel on site: 6 START, 12 ERRS, 3 USCG, 1 EPA

Weather : low 40s to low 50s, intermittent rain, low wind

All site personnel attended daily safety meeting and discussed site
safety and planned activities. START conducted analytical data
management, Applied for discharge of Baker Tank (BT) # 16,
Organized photographs for presentation, Mapped surface water
bodies and storm drains on site including their distance to Tank
Farm 1, City of Tacoma Public Works on site to take quality
assurance (QA) sample of water from BT #16. ERRS continued
treatment of contact water, Moved drums out of Building 5 and
segregated into proper waste streams, Discharged 20,000 gallons
of treated storm water from BT # 16 into the Tacoma City sewer,
Pumped 41 oil related drums from Building 5 into a poly tank,




Loaded crushed RCRA drums into dumpster, Continued Hazcatting
of drums in Building 5.

March 7, 2000 (Tuesday)

Personnel on site: 5 START, 12 ERRS, 3 USCG

Weather: partly cloudy, light wind, low 50's F

All site personnel attended daily safety meeting and discussed site
safety and planned activities. START continued inventory of
antifreeze drums, Sectioned off inventoried antifreeze drums,
Collected sample of treated surface water from Baker Tank 22 for
potential discharge to the City of Tacoma Sanitary Sewer, Entered
analytical data into spreadsheets, Assisted OSC by providing
photographs for presentation. ERRS continued pumping and
treatment of contact water, Emerald Services on site to pick up one
load out of BT 24, Performed compatibility tests on antifreeze
drums, Staged the unknown drums for sampling.

March 8, 2000 (Wednesday)
Personnel on site: 5 START, 11 ERRS, 3 USCG, 3 EPA
Weather: cloudy, intermittent light rain, light wind, high of 45 F.
All site personnel attended daily safety meeting and discussed site
safety and planned activities. OSC overview and site tour
for EPA Director and Assistant Director of the Office of
Environmental Cleanup. START oversaw and documented
generator drum removal activities (27 drums shipped today),
Inventoried drum levels and contents and assisted ERRS in
collecting Hazcat samples for unknown drums located south and
east of Tank Farm #3 and in Building 5, Entered analytical
information into tracking spreadsheets, Conducted analytical data
management, Updated Talking Points for OSC meeting. ERRS
continued treatment of contact water, Loaded drums into truck for
generators to pickup, Conducted Hazcatting and sampling of
unknown drums, Placed formerly unknown drums into proper waste
groups, Removed used spill pads from drums and removed liquids
before placing them into dumpsters for disposal.

March 9, 2000 (Thursday)

Personnel on site: 6 START, 12 ERRS, 2 USCG, 0 EPA

Weather: Light rain AM, Partly Cloudy PM, high lower 50's

All site personnel attended daily safety meeting and discussed site
safety and planned activities. START oversaw and documented
generator drum removal activities (13 drums shipped today),
Inventoried drum levels and contents and assisted ERRS in
collecting Hazcat samples for unknown drums located in Building 5,
Entered analytical information into tracking spreadsheets,
Conducted analytical data management, Began setup of remote
meteorological station, Applied to City of Tacoma Sanitary Sewer
for discharge of treated storm water (Batch # 7) from BT 22,




low 50's

Oversaw ERRS discharge of treated storm water, Provided Action
Memorandum and all Polreps to the Puyallup Tribe legal office.
ERRS continued treatment of contact water, Discharged 20,000
gallons of treated storm water from BT 22 to the City of Tacoma
Sanitary Sewer, Loaded drums into truck for generators to pickup,
Conducted Hazcatting and sampling of unknown drums, Placed
formerly unknown drums into proper waste groups, Emerald
Services on site to pick up the rest of the storm water from BT 24
and one load of storm water from BT 23, Prepared to
decontaminate BT 24.

March 10, 2000 (Friday)

Personnel on site: 6 START, 10 ERRS, 2 USCG, 1 EPA

Weather: Clear in AM, light breeze, high in the low 50's
All site personnel attended daily safety meeting and discussed site safety
and planned activities. START oversaw and documented generator
drum removal activities (28 drums shipped today), Organized site
photographs and provided selected negatives to the Coast Guard,
Entered analytical information into tracking spreadsheets,
Conducted analytical data management, Continued setup of remote
meteorological station, Labeled the sampled unknown drums,
Discussed Tank Farm sampling with Washington DOE. ERRS
continued treatment of contact water, Decontaminated BT 24,
Loaded drums into truck for generators to pickup, Conducted
Hazcatting of unknown drums, Placed formerly unknown drums into
proper waste groups.

March 11, 2000 (Saturday)
Personnel on site: 0 START, 0 ERRS, 0 USCG
Weather: Overcast, light rain until 11 AM, light breeze, high in the

No work on site today.
2.Removal Actions to Date

On January 7, 2000, the Action Memorandum to increase site ceiling, to
ask for a $2 million exemption, a 12-month exemption, and a

change of scope was signed. A purchase request was also signed

and ERRS was funded, incrementally, to begin removal activities.

The State (Washington Department of Ecology) and the City (City of
Tacoma Public Works) continue to provide assistance with
discharge of treated contact water.

Drums -



Qil Filter Drums: This phase of the project is completed.

RCRA Drums: Finished segregation and inventory of all non oil filter drums
known to be located on the site (formerly referred to as RCRA
drums). Selected generators have removed a total of 490 drums
and 12 totes of waste.

QOil Drums in Building #5: Continued sampling and collecting data for the
oil drums located in the southern portion of Building #5 and started
performing Hazard Categorization tests on these samples. The
material from 105 of these drums and 4 totes was pumped into a
6,000 gallon storage tank to reduce disposal costs. Disposal
facility to be determined.

Antifreeze Drums: Antifreeze from 65 drums has been pumped into Baker
Tank #18. All identified drums of antifreeze (108) have been
inventoried and staged north of BT # 18 for bulking prior to
disposal. Disposal facility to be determined.

Solvent Drums: All identified drums of spent solvent have been
inventoried. Spent Solvent from 520 drums has been pumped into
BT # 9 for bulking prior to disposal. Disposal facility to be
determined.

Baker Tanks - To date 279,048 gallons of water has been hauled off-site
by Emerald Services for disposal. Treated and discharged five

batches (approximately 100,000 gallons total) of waste water to the

City of Tacoma Sanitary Sewer System. Baker Tanks are
decontaminated and returned to the vendor after they are emptied.

Surface Water - This week, continued treating contact surface water and
decontamination water with the temporary waste water treatment
system. Terminated discharge of non contact surface water to the
Lincoln Ave. ditch. Discharge was previously performed under
agreement with Washington State Department of Ecology.

ASTs - To date all of the ASTs in Tank Farm 1 (T-1, T-3, T-4, and T-5)
and Tank Farm 2 (T-7, T-8, T-9, T-10, T-11, T-12, T-13, T-14, and
T-15) have been sampled. The contents of Tank Farm 3 (T- 18,

T-19, T-20, T-21, T-22, T-23, T-24 and T-25) has been determined
using an oil/water interface probe.

Soil - No work was performed this week regarding site soils. To date, 14
soil samples were collected during the assessment phase to
characterize site soils.

3.Enforcement
The Region currently has some information regarding potential

responsible parties (PRPs) at the site. EPA intends to gather
additional PRP information during the removal action.



B.Planned Removal Activities

To minimize/eliminate to threat to human health and the environment posed by
the wastes on the site, the following removal activities are planned:

Drums: organization of drums and documents (manifests & profile analyses),
generator notification, hazard categorization and disposal tests, and
removal of containers from the site.

Baker Tanks: The water from some tanks will continue to be treated on site and
discharged. At the same time, water from other Baker Tanks will continue
to be shipped off site. As tanks are emptied, they will be returned to the
rental company.

Surface Water: manage surface water as it collects onsite (including sampling,
treatment, and discharge), clean concrete and asphalt surfaces that
currently impact surface water, establish and implement a long term.
plan/recommendation for surface water management including possibly
construction of an asphalt cap.

ASTs: sampling, handling of contents (off site disposal or combination of onsite
treatment and off site disposal anticipated), clean tanks, possible
dismantling of some tanks and containment structures and remove from
site

Soil: Possible further sampling prior to excavation, confirmation sampling, and
removal from site or onsite treatment. Installation of asphalt cap if
deemed necessary.

C.Next Steps

EPA, ERRS, START, and the USCG Strike Team to continue managing onsite
surface water. Complete the data management for all RCRA drums,

locate and file the manifests for the RCRA drums, and prepare for

generator recovery of waste drums. Treat some Baker Tank water, ship

some of it off site. Discharge treated contact and non contact water to the
Tacoma Sanitary Sewer, in accordance with the Special Approved

Discharge (SAD). Decontaminate Baker Tanks as they are emptied and
return them to the vendor.

D.Key Issues

Security Off Duty City of Tacoma Police continue with site security.

Discharge of non contact waters Non contact surface water is no longer being
discharged to the Lincoln Avenue Ditch. All non contact surface water is
being treated along with the contact surface water. Previously, after
receiving daily permission from the Washington State Department of
Ecology (DOE), non contact surface water was discharged following DOE
established discharge requirements.

Management of contact water; Contact surface water (that which falls with in the




secondary containment structures) is being pumped into temporary
storage tanks (Baker Tanks). This water will has been analyzed and some
of it is being treated and discharged and some is being disposed off site.
Performing both tasks simultaneously will reduce the length of time
required to accomplish this task, reduce the associated costs, such as
Baker Tank rental fees, and remove the threat of a release.

Drum/Container Waste; Generators of site waste stored in drums/containers will
have the opportunity dispose of their wastes.

V. Cost Information

Estimated costs are summarized below

Established Estimated Costs

Ceiling (as of 3/11/00)
EPA $ 150,000 $27,500
START $ 350,000 $120,216
ERRS $ 1,100,000 $ 739,781
Coast Guard $ 100,000 $46.761
| Total $ 1,700,000 $ 934,258

Note: The above accounting of expenditures is an estimate based on figures known to
the OSC at the time this report was written. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may
include in any claim for cost recovery.



VI Disposition of Wastes

Waste Stream Medium Quantity Containment- Treatment Disposal
Migration
Control
Used Oil Filters | solid and 270 cuyd placed linersin removed oil filters from 55 gallon Waste Management delivered to Olympic
solidified rolloffs drums and consolidated in rolloffs View Sanitary Landfill
waste
Used Oil Filter | solid waste 120 cuyd placed linersin crushed drums with an excavator to Phillips Services Corp. Delivered to
Drums rolloffs reduce volume Bethlehem Stedl for recycling.
Used RCRA solid waste 164 cuyd placed linersin crushed drums with an excavator to Phillips Services Corp. Delivered to
Drums rolloffs reduce volume Columbia Ridge Landfill.
Generator sludges and 490 drumsand | NA generators contracted with TSDs to Brought to various disposal companies
Drums liquids 12 totes properly manage their waste
Oily Debris solidified 20cuyd placed linersin consolidated in rolloffs Phillips Services Corp. delivered to
waste rolloffs Olympic View Sanitary Landfill
Contact Rain liquid 279,048 ga contained in Emerald Petroleum Servicess (EPS) EPS, to City of Tacoma Sanitary Sewer
Water Baker Tanks water treatment plant
Contact Rain liquid 123,400 gal contained in Phillips Services Corp. water treatment | Phillips Services Corp. to City of Tacoma
Water Baker Tanks plant Sanitary Sewer
Contact Rain liquid 100,000 gal contained in treated on site with temporary waste to City of Tacoma Sanitary Sewer
Water Baker Tanks water treatment system
Baker Tanks solid Tank 15 NA pressure washed, and wiped down returned to Vendor (Baker Tanks, Inc.)
Tip Trailers solid 11 trailers NA transported off site to make room for temporarily stored at the Phillips Services
other activities Corp. facility adjacent to the site
Oil From liquid 105 drums + 4 a6,000 gallon poly tank on site to be determined
Drums totes
Antifreeze liquid 65 drums bulked into Baker Tank #18 to be determined
from Drums

VI Distribution

To: EPA Headquarters, Washington, D.C. Attention: Terry Eby
EPA Region 10, Emergency Response Unit, Attention: Chris Field
EPA Washington Operations Office, Attention: Julie Hagensen
Washington State Department of Ecology, Attention: Jim Sachet
City of Tacoma Public Works Department, Attention: Michael Kennedy

EPA Region 10 Web page, Attention: Beth Kunz

EPA Region 10, Emergency Response Unit, Attention: OSCs

VI Status

Case Pending.




